COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2015

ESTI MATE SUMVARY 12: 34: 53
CONTI D C19140R ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19140R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.0 DAYS TI VE ALLOW 80 WORK DAYS
SH 96 ARLI NGTON EAST PERCENT TI ME: 40. 00 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. FSA096A- 043
SH 96 ARLI NGTON EAST
NAVE OF RQAD: 096C
PRQIECT COUNTI ES: Kl OMA
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 31/ 2015 DATE TI ME STARTED 05/ 10/ 2015
P.O BOX 566 DATE LET 03/ 19/ 2015 DATE WORK BEGAN
DATE AWARDED 04/ 01/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 01/ 2015 DATE ACCEPTED
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 10/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,481, 176. 27 PARTI O PATI NG $ 50, 474. 92 $ 0.00
AWARD PRQIECT AMT: $  6,483,000.00 NON-PARTI Cl PATI NG 1, 587, 541. 47 786, 709. 57
PERCENT COVPLETE: 21. 90% TOTAL EARNI NGS 1, 638, 016. 39 786, 709. 57
FUNDS AVAI LABLE: $  5,843,159.88 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 638, 016. 39 786, 709. 57
TOTAL CLAI VB $ 0.00 RETAI NAGE -41, 640. 49 -23,601. 29
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 596, 375. 90 763, 108. 28
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 596, 375. 90 763, 108. 28
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 763, 108. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19140R

PCN: 19140R-BI D

PRQJECT: FSA096A- 043

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0005 202-00010

Renoval of Tree

0010 202-00024

0015 202-00035

Renoval of Pipe

0020 202-00090

*Renoval of Delineator

0025 202-00201

Renoval of Curb

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00810

*Renoval of G ound Sign

0040 202-01000

*Renoval of Fence

0045 202-01130

*Renoval of Quardrail Type 3

0050 202-01300

*Renoval of End Anchor age

0055 202-04002 C ean Cul vert

Renoval of Enbankment Protector Type 5

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

14. 000
EACH
3, 500. 00000
1. 000
EACH
1, 100. 00000
54. 000
LF
120. 00000
131. 000
EACH
9. 00000
10. 000
LF
110. 00000
1, 654. 000
SY
8. 00000
13. 000
EACH
95. 00000
1, 828. 000
LF
0. 80000
1, 348. 000
LF
4. 30000
12. 000
EACH
300. 00000
2.000
EACH

3, 900. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

14. 000
0. 000
14. 000

0. 000

=

000

[y

. 000

0. 000
36. 000
36. 000

33. 000
71. 000
104. 000

0. 000
0. 000
0. 000

1, 132. 000
0. 000
1, 132. 000

0. 000
6. 000
6. 000

1, 828. 000
0. 000
1, 828. 000

0. 000
378. 000
378. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 08/ 13/ 2015

12: 34: 53
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
49, 000. 00
1, 100. 00
1, 100. 00
4,320. 00
4,320. 00
639. 00
936. 00
0. 00
0. 00
0. 00
9, 056. 00
570. 00
570. 00
0. 00
1, 462. 40
1, 625. 40
1, 625. 40
1, 200. 00
1, 200. 00
0. 00
0. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSA096A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 203- 00060 Enbanknent Material (Conplete In Place) 50, 388. 000 17, 000. 000
cY 20, 000. 000 376, 200. 00
18. 81000 37, 000. 000 695, 970. 00
0065 203-01100 Proof Rolling 50. 000 0. 500
HOUR 0. 000 0. 00
75. 00000 0. 500 37.50
0070 203-01500 Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0075 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 207-00205 Topsoi | 29, 593. 000 4,439. 000
CY 0. 000 0. 00
5. 00000 4,439. 000 22,195. 00
0085 208- 00002 *Erosion Log (12 Inch) 1, 310. 000 0. 000
LF 1, 310. 000 6, 550. 00
5. 00000 1, 310. 000 6, 550. 00
0090 208-00020 *Silt Fence 1, 400. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 208-00035  *Aggregate Bag 80. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0100 208-00041 Rock Check Dam 20. 000 0. 000
EACH 5. 000 1, 000. 00
200. 00000 5. 000 1, 000. 00
0105 208- 00045 *Concrete Washout Structure 4. 000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
0110 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2, 000. 00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSAO96A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 150. 000 0. 000
HOUR 16. 000 880. 00
55. 00000 16. 000 880. 00
0130 208- 00205 Erosi on Control Supervisor 100. 000 5. 000
HOUR 30. 000 3, 000. 00
100. 00000 35. 000 3, 500. 00
0135 208- 00300 Tenporary Berns 4, 000. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0140 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0145 212-00006 *Seedi ng (Native) 57. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0150 212-00032 *Soi | Condi tioning 57. 000 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0155 213-00002  *Muil ching (Weed Free Hay) 57. 000 0. 000
ACRE 0. 000 0. 00
470. 00000 0. 000 0. 00
0160 213-00061 *Mil ch Tacki fier 5, 700. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0165 240-00010 *Renoval of Nests 52. 000 52. 000
HOUR 0. 000 0. 00

65. 00000 52. 000 3, 380. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19140R- BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSA096A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0170 240- 00020 Netting 440. 000 211. 000
SY 16. 000 160. 00
10. 00000 227.000 2,270.00
0175 304- 06007 Aggregate Base Course (Cl ass 6) 17, 165. 000 0. 000
cY 3, 258. 500 179, 217. 50
55. 00000 3, 258. 500 179, 217. 50
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 100. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0185 403-34741  Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 28, 530. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0190 411-10255 Enulsified Asphalt (Sl ow Setting) 14, 108. 000 0. 000
GAL 0. 000 0. 00
4. 00000 0. 000 0. 00
0195 420-00113 Geotextile (Drainage) (O ass 2) 62. 000 0. 000
SY 34. 000 170. 00
5. 00000 34.000 170. 00
0200 506-00212 Riprap (12 Inch) 18. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0205 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 3. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 601- 03000 Concrete dass D 4. 000 0. 000
CY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0215 602-00020 Rei nforcing Steel (Epoxy Coated) 226. 300 226. 300
LB -226. 300 -452. 60
2. 00000 0. 000 0. 00
0220 603-10300 30 Inch Corrugated Steel Pipe 71. 000 0. 000
LF 18. 000 2,880. 00
160. 00000 18. 000 2,880. 00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSAO96A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0225 603-10480 48 Inch Corrugated Steel Pipe 42.000 0. 000
LF 42.000 9, 240. 00
220. 00000 42. 000 9, 240. 00
0230 603- 15048 48 I nch Equival ent Corrugated Steel Pipe Arch 16. 000 0. 000
LF 0. 000 0. 00
370. 00000 0. 000 0. 00
0235 603-30030 30 Inch Steel End Section 6. 000 0. 000
EACH 2.000 1, 200. 00
600. 00000 2.000 1, 200. 00
0240 603-30048 48 Inch Steel End Section 4.000 0. 000
EACH 4.000 8, 000. 00
2, 000. 00000 4. 000 8, 000. 00
0245 603-31348 48 Inch Equivalent Arch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0250 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 713. 000 0. 000
LF 285. 000 6, 840. 00
24. 00000 285. 000 6, 840. 00
0255 606-01370 *Transition Type 3G 10. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0260 606- 02003 *End Anchor age (Nonfl ar ed) 10. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0265 607- 00010 *Corner and Line Brace Post 3. 000 3. 000
EACH 0. 000 0. 00
250. 00000 3. 000 750. 00
0270 607-01000 *Fence Barbed Wre with Metal Posts 1, 957. 000 1, 957. 000
LF 0. 000 0. 00
2. 00000 1, 957. 000 3,914. 00
0275 607-11525 *Fence (Plastic) 305. 000 177.000
LF 0. 000 0. 00

3. 00000 177. 000 531. 00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSA096A- 043 ESTI MATE NO. 0003 12:34: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0280 609-60011 Curb Type 6 (Section M 92. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0285 612-00001 *Del i neator (Type I) 196. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0290 612-00003 *Del i neator (Type I11) 24.000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 614-00011 *Sign Panel (dass I) 82. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0300 614-00012 *Sign Panel (Oass I1) 53. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0305 614-00029 *Sign Panel (Class Il) (Install Only) 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0310 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 20. 000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0. 00
0315 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0320 615- 00030 Enbanknent Protector Type 3 4.000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0325 615- 00050 Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0330 624-28012 12 Inch Drai nage Pipe (O ass 8) 129. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSA096A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0335 625- 00000 *Construction Surveying 1. 000 0.418
LS 0. 044 4, 840. 00
110, 000. 00000 0. 462 50, 820. 00
0340 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 000 0. 00
500, 000. 00000 0. 500 250, 000. 00
0345 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 200 1, 200. 00
6, 000. 00000 0. 600 3, 600. 00
0350 627-00005 *Epoxy Pavement Mar ki ng 315. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00
0355 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 631. 000 7.500
GAL 11. 000 506. 00
46. 00000 18. 500 851. 00
0360 630-00000  *Fl aggi ng 3, 000. 000 755. 000
HOUR 1, 078. 000 23,716. 00
22. 00000 1, 833. 000 40, 326. 00
0365 630- 00007 *Traffic Control Inspection 45. 000 28. 000
DAY 12. 000 852. 00
71. 00000 40. 000 2, 840. 00
0370 630-00012 *Traffic Control Managenent 95. 000 19. 000
DAY 23. 000 23, 000. 00
1, 000. 00000 42. 000 42, 000. 00
0375 630-80002 *Fl ashi ng Beacon (Sol ar) 4.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 41. 000 1. 000
EACH 0. 000 0. 00
11. 00000 1. 000 11. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSA096A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0390 630- 80342 *Construction Traffic Sign (Panel Size B) 72.000 17. 000
EACH 1. 000 11. 00
11. 00000 18. 000 198. 00
0395 630-80344 *Construction Traffic Sign (Special) 248. 000 0. 000
SF 97. 000 3, 007. 00
31. 00000 97. 000 3, 007. 00
0400 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0405 630- 80360 *Drum Channel i zi ng Devi ce 325. 000 15. 000
EACH 51. 500 824. 00
16. 00000 66. 500 1, 064. 00
0410 630-80370 Concrete Barrier (Tenporary) 750. 000 0. 000
LF 224.000 6, 720. 00
30. 00000 224.000 6, 720. 00
0415 630- 80380 *Traffic Cone 265. 000 53. 000
EACH 27.000 27.00
1. 00000 80. 000 80. 00
0420 630- 80520 *Mobi | e Pavenment Marking Zone 10. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0425 630-85011 I npact Attenuator (Tenporary) 6. 000 0. 000
DAY 3. 000 6, 600. 00
2,200. 00000 3. 000 6, 600. 00
0430 630-86810 Traffic Signal (Tenporary) 1. 000 0. 000
EACH 1. 000 8, 000. 00
8, 000. 00000 1. 000 8, 000. 00
0435 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 1, 500. 000 1, 500. 00
1. 00000 1, 500. 000 1, 500. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQIECT: FSAQ96A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0445 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70018 F/ A Roadway Snoot hness | ncentive 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700- 70025 F/' A Quality Incentive Paynent 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700- 70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70594 F/ A DRB Standi ng Committee 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 726, 526. 68 $ 687,142.30$ 1, 450, 611. 80
CAT NOO300 Structure K-23-A, Adobe Creek
0485 202-00246 *Renoval of Asphalt Mat (Planing) (Special) 521. 000 510. 000
SY 0. 000 0. 00
13. 00000 510. 000 6, 630. 00
0490 202- 00425 *Renoval of Bridge Railing 313. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSAQ96A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 Structure K-23-A, Adobe Creek
0495 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 119. 500 25. 400
Sy 94.100 30, 112. 00
320. 00000 119. 500 38, 240. 00
0500 202- 00460 *Removal of Portions of Present Structure (C ass 3) 510. 000 0. 000
SY 0. 000 0. 00
455. 00000 0. 000 0. 00
0505 202- 00520 *Renmoval of Expansion Joint Material 66. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0510 210-00510 *Rebui | d Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0515 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 85. 000 0. 000
TON 0. 000 0. 00
90. 00000 0. 000 0. 00
0520 509- 00000 *Structural Steel 630. 000 0. 000
LB 0. 000 0. 00
34. 00000 0. 000 0. 00
0525 515-00120 *Wat er proof i ng (Menbr ane) 521. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0530 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 66. 000 0. 000
LF 0. 000 0. 00
140. 00000 0. 000 0. 00
0535 518-03000 Sawi ng and Seal i ng Bridge Joint 66. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0540 601-03041 Concrete O ass D (Bridge) (Special) 16. 650 9. 650
CY 0. 000 0. 00
2, 000. 00000 9. 650 19, 300. 00
0545 602- 00020 Rei nforcing Steel (Epoxy Coated) 309. 000 0. 000
LB 309. 000 618. 00
2. 00000 309. 000 618. 00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQIECT: FSAO96A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 Structure K-23-A, Adobe Creek

0550 606-11010 *Bridge Rail Type 10R 312. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0555 619- 80005 Cat hodi ¢ Protection (Special) 0. 500 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0556 900- 00007 Added Item (Each)/ Cathodic Protection (Special) 294. 000 0. 000
EACH 294. 000 24, 499. 02
83. 33000 294. 000 24,499. 02

CAT 0300 CURRENT AMI  $ 461, 526.02 $ 55,229.02 % 89, 287. 02
CAT NO0301 Structure K-23-E, Colt Ditch

0560 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 542. 000 250. 000
SY 0. 000 0. 00
13. 00000 250. 000 3, 250. 00
0565 202-00425 *Renoval of Bridge Railing 185. 000 0. 000
LF 93. 000 1, 023. 00
11. 00000 93. 000 1, 023. 00
0570 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 0. 800 0.170
SY 0. 630 201. 60
320. 00000 0. 800 256. 00
0575 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
455. 00000 0. 000 0. 00
0580 202- 00495 *Rermoval of Portions of Present Structure 0. 340 0. 000
LS 0. 340 13, 260. 00
39, 000. 00000 0. 340 13, 260. 00
0585 206- 00100 *Structure Backfill (O ass 1) 5. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0590 403-34741  Hot Mx Asphalt (Gading SX) (75) (PG 64-22) 88. 000 0. 000
TON 0. 000 0. 00

90. 00000 0. 000 0.00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQIECT: FSAO96A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Structure K-23-E, Colt Ditch

0595 515-00120 *Wat er proof i ng (Menbr ane) 542. 000 0. 000
Sy 0. 000 0. 00
21. 00000 0. 000 0. 00
0600 518-03000 Sawi ng and Seal i ng Bridge Joint 154. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0605 601- 03040 Concrete O ass D (Bridge) 8. 000 0. 000
cY 8. 000 10, 400. 00
1, 300. 00000 8. 000 10, 400. 00
0610 601- 03041 Concrete Cass D (Bridge) (Special) 0. 060 0. 000
(e 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0615 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 381. 000 0. 000
LB 1, 381. 000 2,762.00
2. 00000 1, 381. 000 2,762.00
0620 606- 11010 *Bridge Rail Type 10R 185. 000 0. 000
LF 93. 000 16, 275. 00
175. 00000 93. 000 16, 275. 00
0625 619- 80005 Cat hodi ¢ Protection (Special) 0. 500 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0626 900- 00007 Added Item (Each)/ Cathodic Protection (Special) 5. 000 0. 000
EACH 5. 000 416. 65
83. 33000 5. 000 416. 65

CAT 0301 CURRENT AMI  $ 94, 965. 65 $ 44,338.25$ 47, 642. 65
CAT NO0302 Structure K-24-B

0630 202-00425 *Renoval of Bridge Railing 40. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0635 202- 00495 *Removal of Portions of Present Structure 0.330 0. 000
LS 0. 000 0. 00

39, 000. 00000 0. 000 0.00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSAQ96A- 043 ESTI MATE NO 0003 12: 34: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO302 Structure K-24-B
0640 601-03030 Concrete O ass D (Box Culvert) 12. 000 0. 000
CY 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0645 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 474. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
0650 606-11020 *Bridge Rail Type 10H 40. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 34,258.00 % 0.00% 0. 00
CAT NOO303 Structure CBC
0655 202- 00495 *Renoval of Portions of Present Structure 0. 330 0. 000
LS 0. 000 0. 00
39, 000. 00000 0. 000 0. 00
0660 206- 00000 *Structure Excavation 25. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0665 206- 00100 *Structure Backfill (dass 1) 70. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0670 420-00113 Geotextile (Drainage) (d ass 2) 58. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0675 506-00212 Riprap (12 Inch) 29. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0680 601- 03030 Concrete Cass D (Box Culvert) 54. 000 0. 000
CY 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0685 602- 00020 Rei nforcing Steel (Epoxy Coated) 9, 980. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 113,425.00 $ 0.00% 0. 00



CONTI D: C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19140R-BI D ESTI MATE RUN 08/ 13/ 2015
PRQJECT: FSA096A- 043 ESTI MATE NO. 0003 12:34: 53
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0695 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0700 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
474. 92000 1. 000 474.92
CAT 0400 CURRENT AMI  $ 50,474.92 $ 0.00$ 50, 474. 92

PRQJIECT TOTAL CURRENT AMI  $

7,481,176.27 $

786,709.57$ 1, 638,016.39



